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1. The purpose of this memorandum is to require all Major Subordinate Commanders (MSC) to 
conduct a proactive and aggressive review of all ongoing, protracted feasibility studies and to 
follow existing regulations related to Civil Works investigations reclassification. The goal of 
this initiative is to focus our limited resources upon studies with the highest probability of 
success. 

2. As you are aware, many Civil Works feasibility studies are extending beyond the targeted 3-5 
years to complete and consequently the prospects for a successful study that identifies a sound 
and credible Civil Works project recommendation for authorization are becoming more and more 
difficult. While the demands for solving water resources problems are growing much faster than 
the availability of financial resources to meet those needs, we must be continuously vigilant 
where funds are allotted. At the beginning ofFY11, there was a total of approximately $104M 
carryover in the Investigations account with $55M of this on feasibility studies. In fact, over 170 
feasibility studies had carryover greater than $50K. 

3. In response to these concerns, the Planning and Policy Division has begun a "Feasibility 
Reclassification and Reset initiative" (enclosure 1) to ensure that the Civil Works planning 
program remains current, efficient and focused on delivering relevant water resources 
recommendations to the Nation. The purpose of the "Feasibility Reset Initiative" is to review 
our planning program to assure that studies identify the most credible and viable projects for 
congressional authorization. 

4. Each MSC Planning organization, in coordination with Programs and Project Management, 
shall review their ongoing planning studies and take actions to reclassify and reset, where 
applicable, the studies within their respective Civil Works General Investigations Program. In 
accordance with ER 1105-2-100, each MSC shall annually review their respective Civil Works 
planning program to reclassify studies as inactive when they no longer have a viable non-Federal 
sponsor, a low likelihood ofFederal interest, or will not likely gain Administration clearance due 
to the absence of high priority outputs (aquatic ecosystem restoration, flood risk management, or 
navigation). Only those remaining active studies, should then be evaluated in accordance with 
the Reset Initiative, as outlined in enclosure 1. The term "Reset" shall mean a deliberate pause, 
to review study progress and scope, and make a determination as to whether the study should 
continue as is, be re-scoped, or terminated. The results of this initiative will be utilized during 
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future budgeting activities for FY12 and the development of the FY13 budget and future 
budgets. 

5. The USACE Headquarters Planning and Policy Division will immediately initiate a data call 
that will provide a spreadsheet including all feasibility studies and funding information available 
from P2 and clearly identify the additional information needed. MSC Planning Chiefs shall have 
the lead for the conduct of this data call, while Programs and Project Management shall assist 
with this action. The suspense for the reclassification of studies and the identification of those 
studies to be considered for "Reset" is 15 Aug 2011. All studies to be "Reset" will be reviewed 
and prioritized by the Chief, Planning and Policy and the most urgent studies will be engaged by 
the vertical planning team to be re-scoped or terminated, as appropriate, by 
30 September 2011. Follow on efforts will continue into FY12 to complete Reset for all studies 
identified in the enclosure. 

6. I appreciate your responsiveness and commitment to keeping the Civil Works Program 
focused on viable investigations and the delivery of quality projects. 

FOR THE COMMANDER: 

~ 
Encl 	 WILLIAM T. GRISOLI 

Major General, USA 
Deputy Commanding General 

for Civil and Emergency Operations 

DISTRIBUTION: 
COMMANDERS: 
Great Lakes and Ohio River Division, CELRD 
Mississippi Valley Division, CEMVD 
North Atlantic Division, CENAD 
Northwestern Division, CENWD 
Pacific Ocean Division, CEPOD 
South Atlantic Division, CESAD 
South Pacific Division, CESPD 
Southwestern Division, CESWD 
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FY11 Planning Modernization 

Achieve Excellence in Planning Execution 


Reclassification and Reset Preauthorization Studies 


Introduction: For a variety of reasons, including insufficient and discontinuous study funding, 
non-Federal sponsor concerns, Planning capability and capacity, changing policy requirements, 
as well as new legislation (the 2-4 year benchmark requirement in WRDA 2007 (Section 2033)), 
many Civil Works pre-authorization studies are extending beyond the targeted 3-5 years to 
complete. Consequently, the original study assumptions and analyses may become outdated 
before the study is completed. The prospects for these protracted studies to identify a sound, 
quality, credible Civil Works project recommendation for authorization becomes more and more 
difficult. Additionally, the demands for water resources are growing much faster than the 
availability of financial resources to meet those needs. 

A review of the ongoing pre-authorization studies is urgently needed to address and influence the 
future of the USACE Civil Works program. Improving FY 11 General Investigations execution 
is a key FYll initiative and is the basis and start point for the broader Reset Initiative that is 
envisioned to examine the entirety of US ACE feasibility studies from a broader perspective than 
execution (Figure 1). 

Goal: The purpose of the "Reclassification and Reset" initiative is to develop a Civil Works 
Planning program that is current, efficient and focused on delivering relevant integrated water 
resources recommendations for the nation. 

Process: The terms "Reclassification and Reset" are used in this context to mean a sequential 
process which includes a programmatic review of study progress and expected outcome(s). As 
necessary, this process will include study reclassification, study re-scoping, or refocusing the 
Corps, sponsor and stakeholder expectations in order to realign the Civil Works Planning 
Program portfolio with the Corps Campaign Plan Goal 2. The first step will be for the Corps to 
complete a review of all funded Feasibility Studies, either funded with appropriated funds or 
carryover funds, to reclassify studies as active or inactive, as appropriate. After this the Corps 
will review the scope of the active studies, and adjust if necessary, to align resources to complete 
the most viable studies for project authorization and to refocus Corps, budget, sponsor and 
Congressional expectations accordingly. The classification of studies and reports will be 
consistent with existing regulations (ER 1105-2-100, 4-3c(6) and Appendix G and ER 11-2-220). 

Actions: 

1. 	 HQ Issue Reclassification Memo - HQ will a issue memo to MSC Commanders with 
information that includes a list of studies to be reviewed in compliance with existing 
regulations (ER 1105-2-100, paragraph 4-3.c (6) and Appendix G and ER 11-2-220) by 15 
July 2011. 

Enclosure 1, page 1 



Pertinent excerpt from PGN: 

ER 1105-2-100, section 4-3, c. General Requirements for Reconnaissance and Feasibility 
Phases. 

(6) No Implementable Plan. 

(a) The District Commander shall ensure that the sponsor is fully aware that the feasibility 
study may be terminated ifthere is no clear Federal interest in a project or if no project would 
meet the current policies or budget priorities. If the non-Federal sponsor wishes to continue 
the feasibility study under the terms of the FCSA, continuation will be considered on a case
by-case basis. In reaching this decision, consideration should be given to the value ofthe 
feasibility study in identifying project alternatives that reflect the sound planning principles 
set forth in the Principles and Guidelines. The sponsor shall also be made aware that, the 
feasibility study may be terminated by either party under the provisions of Article X 
"Termination of Suspension" of the FCSA. 

(b) For those reconnaissance or feasibility studies where there is no potential for a Federally 
implementable plan, the District Commander will stop all work and notify the Division 
Commander to facilitate revocation of existing funds, adjustments in budget requests and 
possible study reclassification except as set forth below. Criteria for making the necessary 
determination are: (1) the plan is not in the Federal interest, based on current Army policies; 
(2) the plan does not meet technical requirements for selection as set forth in the P&G and 
elsewhere in this ER, or; (3) non-Federal interests either do not support the plan or do not 
intend to provide the necessary local cooperation. If based on these criteria, no Federal action 
is recommended, a final report to the Congress (usually a letter report) will be prepared, 
regardless of whether the study is terminated in the reconnaissance or feasibility phase. 

ER 1105-2-100, Appendix G-3. Classification of Studies and Reports. In order to keep an 
accounting of the status of authorized studies and projects, they are classified into several 
categories as discussed below. a. Studies. Division commanders may approve classification 
of authorized studies according to the categories listed below. 

(1) Active. These are authorized studies that are funded or authorized but not funded having 
significant non-Federal support and reasonable prospects for a Federal project. 

(2) Inactive. These are authorized studies that are not funded and have no non-Federal 
support, or have few prospects for a Federal project. 

2. 	 Phase 1: MSC Commander Reclassification and Reset Response -- MSC PL Chiefs will 
engage MSC leadership and monitor progress of this initiative to complete reclassification of 
all studies and submit list of studies to be considered for Reset by 15 Aug 2011. 

a) 	Perform reclassification and classify all studies as: 
• 	 active 
• 	 inactive 
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b) Reset Criteria for all pre-authorization studies (GI) that have been allocated funds for at 
least 10 years (not necessarily consecutively): 
1) Identify if there is current funding available on these studies (either in the FYII 

Workplan, or prior FY Carry-In) 
2) Identify if study is included in FYI2 President's Budget 
3) For studies that have either 1 or 2 above, the MSC will discern the general reason for 

the delay and evaluate whether a Reset should be conducted. 

3. 	 Phase 2: Reset Assessment - Once the studies identified to be "reset," are validated and 
prioritized by Chief Planning and Policy the MSC will set up a Reset meeting with the PDT, 
project non-Federal sponsor, and the full vertical team to review expected outcome of the 
proj ect and determine if the study should: 

• 	 Continue 
• 	 Terminate 
• 	 Rescope 

The Reset meeting will discuss study expectations, goals, schedule and likelihood of 
success and validate the current scope or re-scope study. If it is determined a study should be 
rescoped, the MSC and team will conduct a follow up workshop with the full PDT, non
Federal sponsor and full vertical team to re-scope and develop a "reset plan" for the project. 
The Reset Plan is the path forward for the conauct ofthe study. The most urgent studies, as 
determined by the Chief, Planning and Policy, that meet the Reset criteria will be re-scoped 
by 30 Sept 2011. 

4. 	 Phase 3: Reset Re-scoping for Studies funded for 8 or more -years - Repeat Phase l.b. 
and Phase 2 for all pre-authorization studies (GI) that have been allocated funds between 8 
and 10 years (not necessarily consecutively) by 30 Apr 2012. 

Program Oversight & Management: The Planning Advisory Board (P AB) will monitor the 
progress of this initiative by addressing status and required actions at each bimonthly P AB 
teleconference through the remainder of the FY. 
Schedule: 

a) 11 Ju12011 - Issue Reclassification memo 
b) 15 Aug 2011 - Complete Phase 1: MSC Commander Reclassification and Reset 

Response 
c) 30 Sep 2011 - Complete Phase 2: Reset Assessment, initiate Reset, and complete the 

Reset for high priority studies. 
d) 30 Apr 2012 - Complete Phase 3: Reset Re-scoping for Studies funded for 8-years 
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Figure 1. 
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